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March 11, 1958

Dear Dan:

Enclosed are the monthly delivery status reports and project
fund status reports. The delivery status reports cover Systems 1,
3, 4 and Data Reduction Equipment as of March 2, 1958. The project
fund status for Contracts A-101, A-102 and A-103 is shown as of
January 31, 1958,

The last of the System 1 C5's and C6's continues to be delayed
in order to complete special laboratory tests. We are holding the
last System 3 test set to use in testing the balance of the receivers.

The System 4 schedule has been revised by the decision to
environmentally test and flight test each complete system. This in-
creased test program will require additional funds and a proposal is
being prepared for this purpose.

Delivery of the final A, Bl and B2 racks and two C racks of
Data Reduction Equipment continues to be delayed for lack of modified
monitor and mixer chassis, The modifications can begin as soon as
the monitors and mixers are obtained from the carrier. In addition,
having only one C rack to use in testing A, Bl, B2 and E racks has
caused some delay. The recent cancellation, reinstatement and re-
vised scope of work on the F racks has caused the schedule to be
moved further ahead. Delay in the delivery of tape transports from
the supplier has delayed delivery of G, H, J and K racks. The L
rack schedule has been dropped due to a stop order. System 4 test
requirements have caused the M rack schedule to be moved ahead.
The delivery of the N rack has been delayed in order to modify the
amplifier,

Although the cost report as of January 31, 1958, shows R&D
costs incurred exceeded contract funds through Amendment No. 14,
it should be recognized that we have submitted a number of cost esti-
mates for which work has been authorized and which were not included
in Amendment No. 14, We presume that Amendment No. 15 currently
being prepared will take into account all authorized work and the re-
lated funding requirements.

R Sincerely,
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Enclosures:
2 copies of each of the following:
Delivery Status Reports, Systems 1, 3 and
Data Reduction, Customers A, B and C

Delivery Status Reports, Systems 4 and 5,
Customer A

Delivery Status Reports, System 4, Customer
C

Project Fund Status A-101, A-102 and A-103
A-101 Cost Report
Copies 5a, 5b and 5c of following:
CMCC Doc. No. 221x5.11A
CMCC Doc. No. 221x5, 3B

CMCC Doc. 221x5.7TA
CMCC Doc. No. 221x5.4, Rev. 1
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25X1

Delivery Status Report System One, Customer "A"

Approved For F(aease 2006/11/04 : CIA-RDP81 BDOB??@QC

200030078-6

25X1
RSPORT PERIOD: February 11, 1958 to February 25, 1958
QUANTITY
QUANTTTY TOTAL SCHEDULED FOR QUANTITY -
MP SHIPPED IN QUANTITY SHIPMENT DURIKG SHIPPED EALANCE
ITEM NREER NOMERCLATURE REPORT PERICD AUTHCRIZED REPCRT PERICD TO DATE DUE
1. 10641 C; Unit for S/1 o ™ ° T4 o
2. 10%06 C, Unit for S/1 0 ks 0 ko 7 52) (
3. 10737 B Unit for §/1 0 36 c 3% |
k. 10308 Ap Unit for S/1 0 34 Y 34 °
5. 10922 A Unit for S/1 o Lo 0 Lo .0
6. 63003 Cable Assembly Coaxial 0 k6 0 Y3 o]
7. 6300% Cable, C} Unit and Cp
Tnit to Bulkheed ) 23 0 23 0
8. 63005 Cable, C; Unit to
Co Unit 0 23 o 23 0
9. 10993 Cable Assembly '
(With Hester Plug) 0 23 0 23 a C
10. 10566 D Untt - Test Set 1 8 1 8 0
n. FAK Equipment List E 0 3 (o] 3 o]
12. 180-Day  Equipment Iist D 0 1 0 1 o
13. SLCE Equipment List F
(For S/1 and 8/3) 0 3 v 3 0
1k, 10493 Manual of Operating
Instructions far §/1 © 109 o] 109 0
15. Ampex Equipment 0. y o N 0
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SURJECT: Delivery Status Report, System 3, Customer "A"
‘ : 25X1
REPORT PERIOD: February 11, 1958 to February 25, 1958
FRCM:
QUANTTTY
® QUAlvggrm ggmr. o SCHEDULED FCR QUARTTTY
[T
ITEM NUMBER NOMENCLATURE REPCRT PERICD AUTHCRIZED REPORT PEEIUIS]? o TO DATE  DUE o
1. 10199 Receiver Unit S/3 '
or
11048 Receiver Unit M-1,
s/3 o 14 0 14 o
2. 10667 J Box §/3 0 1k o 14
!
3. 10806 Cable, Power 0 15 0 @
N 101 ' . .
. 9% Cable, Antemma 0 15 0 15
5. 10171 . Cable, Assembly S/3 0 15 o‘ 15
, 0
6. 10929 Csble, B Unit 0 15 o
. 15 0
T~ 10867 Manual of Operating 7 V
Instructions for S/3 0 25 ) 25
0
8. 11007 Preflight Test Set, S/3 0 5 0
. ' 5 0
9. KONE Conversion Kit 5/34,
Consisting of 3 each
MP-10535, Board, Etched
Asgenbly OLA or .
Conversion Kit 5/34;
cm_:isisting of 3 each
MP-10968, Board, Etched
Assembly OhA (M-1) 0 1% o 14 0
10. FAK Equipment List S ] 0 3
> 0
11. 180-DPay  Equipment List T 0 1 ) @
1(3) °

(1) Nine each of

this quantity are MP-11048
(2) Three FAKs shipped complete less MP-55039, Diode.

(3) One Depot list shipped MP-55039, Diode.

Receivers M-1.

Approved For Release 2006/11/04 : CIA-RDP81 800878R000200030078-6



25X1 Approved For Rflease 2006/11/04 CIA-RDP81B00EPE#000200030078-6
SURJECT: Delivery Ststus Report, Systems 4 ard 5, Customer "A" 25%1
REPCRT FERIOD: February 11, 1958 to February 25, 1958 FROM:
’ QUARTITY
QUANTITY TOTAL SCHEDULED FOR QUANTITY
MP SHTPPED IN QUANTITY SEIPMEM‘ DURING SHIPPED BALAXCE
ITEM NUMEER NOMENCLATIRE REPORT PERIQOD AUTHORIZED REPORT PERICD TO DATE DUE
1 L System 4 0 3 1 2 1
2 KL Test Set, System & o 2 1 1(1) 1
3 NL System 5 0 1 0 1 0
L NL System 5, M-1 0 2 0 2 0
5 FAK System &, ' .
Equipment Iist AA (o] 2 0 l(l) 1
6 DEPOT System &, '
Equipment Iist BB O 1 0 o 1
T SLCE System 4,
Equipment List CC 0 2 o} 1 Q) 1
8 FAX System 5,
Equipment Iist X (] 1 [0} ’ 1 0
9 FAK System 5, M-1,
Equipment List DD 0 2 2 PARTTAL

(1) These items shipped in an interim configuration.
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URIECT:

Customer "A"
REZFCRT PERIOD:

February 11, 1958 to February 25, 1958

25X1 " Approved For R(rease 2006/11/04 : CIA-RDP81RQ

Delivery Status Report Data Reduction Equipment

25X1

/oR0O00200030076-6

QUANTITY
- ggg;-grm zgmx. - SCHEDULED FOR QUANTTTY
. i ANTT SHIPMENT D SHIPPED BALAT
ITEM NUMBER NOMENCIATURE REPORT PERIOD AUTHORIZED REPORT pm%m TO DATE LUE i
1. 10939 "A" Rack, Play-.
back Equipment L o 4 o
2. 11892 Cuide, Instruc-
tion, "A" Rack 15 (o] 15 0
3. 10945 Mamugl, Operation
& Maintenance,
Ampex Tape Transport,
Ampex Catal og No.
5700 (modified) 55 0 55 o}
k. 10927 "B-1" Rack, Dupli-
cating Equipment 4 0 2 0
5. 1ogk8 "B-2" Rack, Dupli- :
cating Equipment 1 o b o
6. 10738 Guide, Instruction
(for "B-1" & "B-2"
Racks ) 15 0 15 o
T- 10942 C" Rack Playback
_ Analysis Equipment k o b 0
8. 1077h gg{de, Instruction,
Rack 25 o 25 0
9. 10933 "F" Rack, Evemt -
Marker Equipment 6 0 5
10. 10910 Guide, Instruction, @ ’
"F" Rack Lo
o ko 0

(1) Serial Fo. 1, 2, 3,

5 and 6 returned for rewark and modification.
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- Project A101 Fund Status
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Project A102 Fund

Status
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|
Fund Status
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